





























ID	Task Name	Duration	Start	Finish	Gantt Chart													
					May 31, '10				Jun 7, '10				Jun 14, '10				Jun 21, '10	
					T	S	W	S	T	F	M	T	S	W				
31	✓ Playtest 1	0 days	Fri 7/2/10	Fri 7/2/10														
32	Iterative Phase	32.94 days	Fri 7/2/10	Fri 8/13/10														
33	✓ Sprint 1	11 days	Thu 7/1/10	Fri 7/16/10														
34	Sprint 2	11 days	Fri 7/16/10	Fri 7/30/10														
35	Sprint 3	11 days	Fri 7/30/10	Fri 8/13/10														
36																		
37																		
38	Playtest 2	0 days	Wed 7/14/10	Wed 7/14/10														
39	Playtest 3	0 days	Thu 7/15/10	Thu 7/15/10														
40	Playtest 4	0 days	Fri 7/23/10	Fri 7/23/10														
41	Playtest 5	0 days	Wed 7/28/10	Wed 7/28/10														
42	50% Review	1 day?	Fri 6/18/10	Sat 6/19/10														
43	First Alpha	1 day?	Thu 7/1/10	Thu 7/1/10														
44	Second Alpha	1 day?	Thu 7/15/10	Thu 7/15/10														
45	Beta	1 day?	Thu 7/29/10	Thu 7/29/10														
46	Final Code	1 day?	Thu 8/12/10	Thu 8/12/10														
47	Final Environment	1 day?	Thu 8/12/10	Thu 8/12/10														
48	BVW Demo Final	1 day?	Thu 8/12/10	Thu 8/12/10														

◆ 6/19

Project: Panda LE Project2 Date: Sat 7/17/10	Critical		Milestone	◆	Manual Task	
	Critical Split		Summary Progress		Duration-only	
	Critical Progress		Summary		Manual Summary Rollup	
	Task		Project Summary		Manual Summary	
	Split		External Tasks		Start-only	
	Task Progress		External Milestone	◆	Finish-only	
	Baseline		Inactive Task		Deadline	↓
	Baseline Split		Inactive Milestone	◆		
Baseline Milestone	◇	Inactive Summary				




























Project: Panda LE Project2 Date: Sat 7/17/10	Critical 	Milestone 	Manual Task 
	Critical Split 	Summary Progress 	Duration-only 
	Critical Progress 	Summary 	Manual Summary Rollup 
	Task 	Project Summary 	Manual Summary 
	Split 	External Tasks 	Start-only 
	Task Progress 	External Milestone 	Finish-only 
	Baseline 	Inactive Task 	Deadline 
Baseline Split 	Inactive Milestone 		
Baseline Milestone 	Inactive Summary 		



























Project: Panda LE Project2 Date: Sat 7/17/10	Critical		Milestone		Manual Task	
	Critical Split		Summary Progress		Duration-only	
	Critical Progress		Summary		Manual Summary Rollup	
	Task		Project Summary		Manual Summary	
	Split		External Tasks		Start-only	
	Task Progress		External Milestone		Finish-only	
	Baseline		Inactive Task		Deadline	
Baseline Split		Inactive Milestone				
Baseline Milestone		Inactive Summary				

Aug 16, '10		Aug 23, '10		Aug 30, '10		Sep 6, '10		Sep 13, '10		Sep 20, '10		Sep 27, '10		Oct 4, '10		O		
M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S

Project: Panda LE Project2 Date: Sat 7/17/10	Critical		Milestone		Manual Task	
	Critical Split		Summary Progress		Duration-only	
	Critical Progress		Summary		Manual Summary Rollup	
	Task		Project Summary		Manual Summary	
	Split		External Tasks		Start-only	
	Task Progress		External Milestone		Finish-only	
	Baseline		Inactive Task		Deadline	
	Baseline Split		Inactive Milestone			
Baseline Milestone		Inactive Summary				

Aug 16, '10		Aug 23, '10		Aug 30, '10		Sep 6, '10		Sep 13, '10		Sep 20, '10		Sep 27, '10		Oct 4, '10		O			
M	T	S	W	S	T	F	M	T	S	W	S	T	F	M	T	S	W	S	

--

Project: Panda LE Project2 Date: Sat 7/17/10	Critical		Milestone		Manual Task	
	Critical Split		Summary Progress		Duration-only	
	Critical Progress		Summary		Manual Summary Rollup	
	Task		Project Summary		Manual Summary	
	Split		External Tasks		Start-only	
	Task Progress		External Milestone		Finish-only	
	Baseline		Inactive Task		Deadline	
	Baseline Split		Inactive Milestone			
Baseline Milestone		Inactive Summary	